TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council members

FROM/PHONE: Cheryl Dolin, Project Manager , Capital Projects, (954) 797-1191
PREPARED BY: Cheryl Dolin, Project Manager , Capital Projects, (954) 797-1191
SUBJECT: Resolution

Project Name and Location: Betty Booth Roberts Park,
4200 S.W. 61st Avenue

AFFECTED DISTRICT: District 1

TITLE OF AGENDA ITEM:

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE
CHANGE ORDER #2 WITH EDFM CORPORATION FOR MISCELLANEOUS ITEMS DESCRIBED IN
CHANGE ORDER.

REPORT IN BRIEF:

Item No. 1 is a credit to the Owner for signage that was specified but not needed. Architect error.
Item No. 2 is for the handicap swim lift. The specified lift was not compliant with ADA because an
attendant would have been required to operate it. The swim lift must me self -operated. The
additional cost of the swim lift includes the water line required to operate the hydraulic lift. Architect
error.

Item No. 3 is for hurricane shutters to cover the bathroom doors. The louvers for the bathroom
doors that was specified did not have Dade County Product Approval for hurricanes. An approved
louver of a similar size to that which was specified was not available. Architect error.

Item No. 4 is for structural modifications to the east wall. The structural drawings showed the wall
squared off at the top whereas the architectural drawings showed a rake beam as intended. The
beam was already formed, though not poured, when the error was discovered by Staff. The forms
had to be removed and reinstalled correctly. The truss anchors and ledger were also affected.
Architect error.

Item No. 5 is for a sanitary line to backwash the pool into the sanitary sewer. This was required by
the Broward County DPEP as a condition for obtaining a building permit. Owner requested change.
Item No. 6 is for the underground piping to connect the downspouts from the roof gutters to the dry
retention areas. Architect omission.

Item No. 7 is to replace the specified residential door with an ADA compliant commercial door for
the office. Architect error.

PREVIOUS ACTIONS: None
CONCURRENCES: N/A

FISCAL IMPACT:
Has request been budgeted? yes



If yes, expected cost: $15,476.44
Account Name: Capital Improvements Account 030-3001-572.6866

RECOMMENDATION(S):
Attachment(s): Resolution
Change Order #2



RESOLUTION

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO
EXECUTE CHANGE ORDER #2 WITH EDFM CORPORATION FOR MISCELLANEOUS
ITEMS DESCRIBED IN CHANGE ORDER.

WHEREAS, the Town of Davie previously awarded the bid to EDFM Corporation; and
WHEREAS, the Town has expanded the Scope of Work to include a handicap swim lift,
hurricane shutters, structural modifications, a pool backwash line, wiring for pool lights, piping for
roof drainage and a credit for signs not needed as Change Order #2,
NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE,

FLORIDA.

SECTION 1. The Town Council hereby authorizes the appropriate Town officials to execute
Change Order #2 with EDFM Corporation in the amounts of $15,476.44 which is attached hereto as
Exhibit “A”.

SECTION 2. This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS DAY OF , 2002.

MAYOR/COUNCIL MEMBER

ATTEST:

TOWN CLERK

APPROVED THIS DAY OF , 2002.




CHANGE
ORDER

AIA DOCUMENT G701

PROJECT:
(name, address)
61st Avenue Park Pool and Restroom Building

4200 S.W. 61st Avenue, Davie, FL
TO (Contractor):

Fernando Rodriguez, Vice President
EDFM Corp.

1022 N.W. 54 Street

Miami, Florida 33127

EXHIBIT “A”

Distribution to:

OWNER

ARCHITECT

CONTRACTOR

FIELD _

OTHER Bid Spec Committee, Council
CHANGE ORDER NUMBER: CO.#2

INITIATION DATE: Nvember 6, 2002

ARCHITECT'S PROJECT NO: B-02-142

CONTRACT FOR: 61st Avenue Park Pool and Restroom
Building

CONTRACT DATE: April 17, 2002

You are directed to make the following changes in this Contract:

Item 1. Credit for signage not provided

(fire extinguisher sign and room numbers)
Item 2. Replace specified Hoyer lift with Swim Lift 1

to meet ADA.

Item 3. Provide hurricane shutters at doors 3,4,& 5.
Item 4. Rake beam and truss modification at east wall.[]

Delete ($1,644.44)
Add $ 2,835.00

Add $ 393.75
Add $ 7,052.91

Item 5. Supply and install pool backwash sanitary sewer line. Add $ 2,782.50
Item 6. Supply and install piping from rain water leaders for

roof drainage

Item 7. Supply and install commercial door for office

Add $ 2,882.94
Add $1173.78

TOTAL NET CHANGE

Add $15,476.44

Rain Days: June 21, June 22, and June 23 (Rain), July 1 (1/2 Rain Day), July 5 (1/2 Rain Day), July 6 (1/2 Rain
Day), July 8, July 9, July 10 (Rain), Aug. 27 (1/2 Rain Day), Aug. 28 (1/2 Rain Day), Sept. 9 (1/2 rain Day), Sept.

10 (1/2 Rain Day), Sept. 6 (1/2 Rain Day) = 10 rain days

2 days for pool lift, 1/2 day for hurricane shutters, 10 days for rake beam, 3 days for backwash, 3 days for roof
drainage, 2 days for door= 20 1/2 days change orders = total 30 1/2 days extension

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.




The original (Contract Sum) (Guaranteed Maximum Cost) Was........cccccceevviiiiieiiiiieee e $ 434,247.00

Net change by previously authorized Change Orders. ... $ 6,195.00
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was.............c......... $
440,442.00
The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) (decreased) ...................... $ 15,476.44
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be......... $ 455,918.44
The Contract Time will be (increased) (decreased) (unchanged) by........ccccoooiiie 30 1/2 Days
The Date of Substantial Completion as of the date of this Change Order therefore is......... October 18 , 2002
Authorized:
Robert Walters Architects EDFM Corporation
Town of Davie
ARCHITECT CONTRACTOR OWNER
620 S.E. 1st Street 1022 N.W. 54 Street
6901 Orange Drive
Address Address Address
Ft. Lauderdale, FL 33301 Miami, FL 33127

Davie, FL 33314-3399

BY N /A BY

BY

DATE DATE

DATE
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Date:

TO:

CHA. 3E PROPOSAL
No: 3
Sept. 09, 2002
Betty Booth Park

Town Of Davie

8901 Orange Drive
Bavie, Fla. 33314

Att: Cheryl Dalin, R.A.

REQL .ST

We are providing an itemized quotation for labor, materials, equipment and services to make the following changes
ta the Contract Work:

[ X ] inaccordance with Project Manual Section 00700 - General Conditions Article 12
[ X 1 inaccordance with Project Manual Section 01028 - Changes in the Work

Attached is a complete breakdown for price guote and justification for any Centract Time.

tem No.

Description

Amount

CREDIT FOR SIGN NOT USED

Room name signs 6 @ $268.91
fire extinguisher sign 1@ $30.98

REQUEST AN EXTENTION CF TIME OF 1 1]

$0.00

$0.00
{$1,613.46)
{$30.98)
$0.00
$0.00
$0.00

Sub-total $1,644.44
Mark up $0.00

-$1,644.44
TOTAL $1,644.44

Attachments:

Total Amount of this Change Proposal Request:

Submitted by: EDFM CORFORATION

1022 NW 54th Street
Miami, Fla. 33127 For:

Tel: (305) 762-7407 Fax (305) 762-7761

{$1,644.44)

Femando R. Rodriguez
Date:  Sept 09, 02
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CHA. 3E PROPOSAL REQU ST

No: 5
Date: August 20,2002
Betty Booth Park
TO: Town Of Davie

6901 Orange Drive
Davie, Fla. 33314
Att: Cheryl Dolin, R.A.

We are providing an iterized quotation for labor, materials, equipment and services to make the following changes
to the Contract Work:

[ X ] inaccordance with Project Manuat Section 00700 - General Conditions Article 12
{ X 1 inaccordance with Project Manuat Section 01028 - Changes in the Work

Atftached is a complete breakdown for price quote and justification for any Contract Time.

Itern No. Bescription Amount

HANDICAPPED LIFT

1 REPLLACE THE SPECIFIED HOYER LIFT FOR THE SPECTRUM LIFT IN ORDER TO MEET ADA $2,300.00
$0.00
2 WATER LINE FOR LiFT $400.00
$0.00
$0.00
$0.00

REQUEST AN EXTENTION OF TIME OF TTWO DAYS

Sub-total $2,700.00
Mark up $135.00
TOTAL $2,835.00
Attachments:
PROPOSAL FROM POOL PEOPLE
Total Amount of this Change Proposal Request: $2,835.00
Submitted by: EDFM CORPORATION
1022 NW 54th Street
Miami, Fla. 33127 For: Fernando R. Rodriguez

Tel: (305) 762-7407 Fax: (305) 762-7761 Date: Aug. 22,02
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en ‘ Commercial Inc.

August 20, 2002

Fernando Rodngucz
EDFM Corp.

1022 NW 54 Street
Miami, Fl. 33127

re: Bandicap hift
Davie 61 Ave. Park swimming pool

Dear Femando,
Afler researching the cost of the replacing the Hoyer lift as specified with the Spectrum we offer
the following:

Spectrum Lt (cost) $3,328.00 inchudes deck anchors and freight
Hoyer lift {coss) -1.028 00
$2,300.00 add to contract

Thss is our dead cost. No mark-up has been added  If the ciry feels they can buy it cheaper we
wilt be happy to deduct the cost of the Hoyer from our conteact.

Please lcl me know how to procecd.
Respecifully,

FORT LAUDERDALE ORLANDO

8500 NW 15th Avenua - Suite 200 + Fort Lauderdale, FL 33308 « Tel: (954) 972-6300 + Fax: (954) 972-7669
Orlando (407) 850-9500 » Florida Watls (877) 407-6657

1
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Date:

TO:

CHA. 3E PROPOSAL REQU ST
No: 6

Sept. 09, 2002

Betty Booth Park
Town Of Davie

6901 Orange Drive
Davie, Fla. 33314

Att: Cheryl Dolin, R.A.

We are providing an itemized quotation for labor, materials, equipment and services to make the following changes
to the Contract Work:

[ X 1} inaccordance with Project Manual Section 00700 - General Conditions Article 12
[ X 1 inaccordance with Project Manual Seclion 01028 - Changes in the Work

Attached is a complete breakdown for price quote and justification for any Contract Time.

item No. Description Amount
SHUTTERS AT LOUVERED DOORS
1 PROVIDE SHUTTERS AT DOCRS 3,4, 5 $0.00
APPROVED LOUERS FOR DOORS ARE NOT MADE $0.00
THREE DOCRS @ $125.00 $375.00
$0.00
$0.00
$0.00
REQUEST AN EXTENTION OF TIME OF 1ONE HALF DAY
Sub-total $375.00
Mark up $18.75
$3931.75
TOTAL $393.75
Attachments:
Total Amount of this Change Proposal Request: $393.75
Submitted by: EDFM CORPORATION
1022 NW 54th Street
Miami, Fla. 33127 For: Fernandg R. Rodriguez
Sept 09, 02

Tel: (305) 762.7407 Fax: (305) 762-7761 Date:
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CHA. 3E PROPOSAL REQl ST
No: 7
Date: Sept. 09, 2602
Betty Booth Park
TO: Town Of Davie
6901 Orange Drive
Davie, Fla. 33314
Att: Cheryl Dolin, R.A.
We are providing an itemized quotation for labor, materials, equipment and services to make the following changes
tto the Contract Work:
[ X 1 inaccordance with Project Manual Section 00700 - General Conditions Article 12
[ X ] inaccordance with Project Manual Section 01028 - Changes in the Work
Attached is a complete breakdown for price quote and justification for any Contract Time.
Item No. Description Amount
TIME DELAY AT RAKED BEAM $6,411.74
1 SEE ATTACHED BREAKDOWN OF COSTS $0.00
$0.00
$0.00
$0.00
$0.00
REQUEST AN EXTENTION OF TIME OF TTEN DAYS
Sub-total $6,411.74
Mark up $641.17
$7.052.91
TOTAL $7,052.91
Attachments:
BREAKDOWN
Total Amount of this Change Proposal Request: $7,052.91
Submitied by: EDFM CORPORATION
1022 NW 54th Street
Miami, Fla. 33127 For: Fernando R. Rodriguez
Tel: {305) 762-7407 Fax: (305) 762-7761 Date:  Sept. 09, 02
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CHA 53E PROPOSAL REQ. ST
No: 10 rev
Date: Oct. 18, 2002
Betty Booth Park
TO: Town Of Davie

6901 Orange Drive
Davie, Fla. 33314
Att: Cheryl Dolin, R.A.

We are providing an itemized quotation for labor, materials, equipment and services to make the following changes
to the Contract Work:

[ X ] inaccordance with Project Manual Section 00700 - General Conditions Article 12
{ X 1 inaccordance with Project Manual Section 01028 - Changes in the Work
Attached is a complete breakdown for price quote and justification for any Contract Time.
item No. Description Amount
POOL ROOM SANITARY LINE $6.00
$0.00
1 PLUMBING WORK $2,650.00
%$0.00
$0.00
$0.00
$0.00
REQUEST AN EXTENTION OF TIME OF 1 3 DAYS
Sub-total $2,650.00
Mark up $132.50
$2,782.50
TOTAL $2,782.50
Attachments:
PROPOSAL FROM ZAGER PLUMBING
Total Amount of this Change Proposal Request: $2,782.50
Submitted by: EDFM CORPORATION
1022 NW 54th Street
Miami, Fla. 33127 For: Femando R. Rodriguez
Tel (305) 762-7407 Fax; (305) 762-7761 Date: Oct. 18, 02




TTEM S
Change Order Proposal

Dato: 10/14/02
Zager Plumblng, inc. ro: FOMando
740 8. Deerflgld Avo. Of (company): EDFM
Dearfield Banch, FL 33441 City, State, Zip: MamiFL
954-481-2629 Phono/Fax: 3057827407/7761
Fax: 854-481-1654 Project name: 69;3\23;_’?3(:"(

Ve propose o furnish all material and perform all labor necessary 1o complale the following:
Povide & Install 135 ¢f 67 sch 40 sewer ine from pool vac pak & slopping @ sast slde of retantics pord.

Pravide & wnstall 67 Y connection on 16 bulding sewer for fulure Connecton of above drain lne.

————

We propose to furnish material and iator, complets in accordanc s with above specticationsy, for tho

sum of: Twothousandsixbundredftity -—----——e——.- Doilars 3 265000

Paytnents to be made as follows: Far conlratt —

Contracior's signature; 7 ﬂ% M
LA A4 U / — T

Acceptance of propesal The above price. specifications and conditions are satisfactory and am hereby
sccepled. You are authorized to do the wark as specitisd. Paymont wil be made as oullined obove,

Orener's signature: Owte:




ITEM b

CHA. 3E PROPOSAL REQL ST
No: 11

Date: Qct. 18, 2002

Betty Booth Park

TO: Town Of Davie

6901 Orange Drive
Davie, Fla. 33314

Att: Cheryl Dolin, R.A.

We are providing an itemized quotation for labor, materials, equipment and services to make the following changes
to the Contract Work:

[ X 1 inaccordance with Project Manual Section 00700 - General Conditions Asticle 12
[ X 1 inaccordance with Project Manual Section 01028 - Changes in the Work

Aftached is a complete breakdown for price quote and justification for any Contract Time.

ltem No. Description Amount
DRAINAGE LINES $0.00
$0.00
1 DRAINAGE LINE SEE ATTACHED $2,620.85
$0.00
$0.00
$0.00
$0.00
REQUEST AN EXTENTION OF TIME OF T 3 DAYS
Sub-total $2,620.85
Mark up $262.09
$2,882.94
TOTAL $2,882.94
Attachments:
SEE ATTACHED BREAKDOWN
Total Amount of this Change Proposal Request: $2,882.94
Submitted by: EDFM CORPORATION
1022 NW 54th Street
Miami, Fia. 33127 Far: Fernando R. Rodriguez

Tel: (305) 762-7407 Fax: (305) 762-7761 Date: Oct. 18, 02
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6901 Orange Drivo
Dawvie, Fa. 33314
Att: Cheryl Dotin, R.A.

No: 12
Date: Nav. 4, 2002
Berty Booth Park
TO: Yown Of Davie

CHANGE PROPOSAL REQuEST

to the Contract Wark:

I X ] inaccordance with Project Manual Section 00700 - General Conditions Article 12
f X 1 inaccordance with Project Manual Section 01028 - Changes in the Work

Attached is a complete breakdown for price quote and justification for any Contract Time.

We are providing an itemized quotation for tabar, materials, equipment and services 1o make the following changes

Item No. Deagcription Amount
DOOR REPLACEMENT $0.00
$0.00
1 REPLACE RESIDENTIAL PGT DOOR AS SPECIFIED BY ARCHITECT WITH COMMERCIAL $1,935.63
GOOR AS PFER OWNERS INTENT $0.00
$0.00
CREDIT BOCR ON SITE (522175
$0.00
REQUEST AN EXTENTION OF TIME OF 1 2 DAYS
NOT!CE TIME TO RECEIVE DOOR IS FOUR TO SIX WEEKS
Sub-total $1.117.89
Mark up $55.89
$1,173.78
TOTAL $1,173.78
Attachments:
SEE ATTACHED QUOTATION
Total Amount of this Change Proposal Request: $1,173.78
Submitted by: EDFM CORPORATION
1022 Nw 5ath Street
Miami, Fla. 33127 For: Fernanda R. Rodriguez
Tel: (305) 762-7A07 Fax: (305) 762-7761 Date: Oct. 18, 02
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